
us EPA RECORDS CENTER REGION 5 ' 
I 

MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (March 28. 2009- April 24. 2009) 

Progress for Month 

• Task 01 - Performed routine project management, communication, and cost tracking. 

• Task 01 - Prepared the March 2009 Monthly Progress Report and Invoice and 
submitted to EPA on April 16, 2009. 

• Task 01 - Prepared the Draft Work Plan and Cost Estimate, Amendment 2 and 
submitted to EPA on April 14, 2009. 

• Task 03 - Prepared Oversight Technical Summary Reports for the March 2 to 14, 
March 12 to 13, and March 14 to 18, 2009 for submittal to EPA during the last week of 
April 2009: 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summaiy (Non-CLP) 

• No non-CLP analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is technical hours and 
$7,261.65, which represents a cumulative total of  LOE and $226,478.57. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1, 1 A, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for both Nobis and any Team Subcontractors. The activities 
discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

EPA Region I RAC Monthly Progress Report Nobis Engineering, Inc. 
Invoice Number A031/TO No 0011 1 April 2009 
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Report 3 - Variance Report Based on Expended to Date includes an expenditure limit at 
the task level. The expenditure limit established by EPA was distributed among each 
task. 

EPA Region I RAC Monthly Progress Report Nobis Engineering, Inc. 
Invoice Number A031 /TO No. 0011 2 April 2009 



REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 3/28/2009 

Reporting Period To: 4/24/2009 

Invoice Date: 5/14/2009 

Invoice Number: A031 

Invoice Purpose: IMonthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Task Category: Project planning and support 

Name 

PRIME CONTRACTOR, Nobis 

Labor 

Harding, Scott 

McCullough, Jeff 

Riel, Janet 

Dawson, Karla 

Cincotta, Rachelle 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction 

Job Category 

Engineering 

SUBTOTAL, Other Direct Costs 

Engineer Sr Total 

Finance Manager Total 

Cost Reporter Total 

Project Administrator Total 

Current 

Hours Dollars 

848.10 

61.36 

392.14 

121.42 

1,423.02 

1.82 

1.82 

Cumu 

Hours 

lative 

Dollars 

2,951.97 

1,069.44 

7,152.39 

1-,526.21 

41,287.37 

38.38 

136.65 

Approved Budget 

Hours Dollars 

34,528.00 

3,393.00 

5,509.36 

478.00 

96,909.76 

25.00 

1,327.79 

TOTAL, Nobis Engineering COSTS 1,424.84 41,424.02 98,237.55 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Perfonnance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 3/28/2009 

Reporting Period To: 4/24/2009 

Invoice Date: 5/14/2009 

Invoice Number: A031 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Task Category: Project planning and support 

TOTAL, Weston Solutions COSTS 4,314.33 43,451.33 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hou rs Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

Nowack, Bette L 

Walls, Timothy 

Goddard, Kali E 

SUBTOTAL, Labor 

Engineer Sr Total 

Geologist Mid Total 

Cost Reporter Total 

1,187.34 

2,958.93 

168.06 

4,314.33 

23,148.37 

4,109.63 

2,732.99 

43,131.95 

37,667.13 

1,864.00 

3,406.04 

51,110.97 

52,974.15 

SUBTOTALS FOR TAS E AND TEAM SUBS) 

Name Job Category 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

y 

Hours Dollars 

Page 2 ( ) f5 

5,737.35 

1.82 

0.00 

0.00 

5,739.17 

ve 

Hou Dollars 

84,419.32 

456.03 

0.00 

0.00 

84,875.35 

'̂  

Budget j 

Ho Dollars 

148,020.73 

3,190.97 

0.00 

0.00 

151,211.70 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 3/28/2009 

Reporting Period To: 4/24/2009 

Invoice Date: 5/14/2009 

Invoice Number: A031 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

Task Category: Field investigation 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

PRIME CONTRACTOR, Nobis Engineering 

TOTAL, Nobis Engineering COSTS 0.00 0.00  464.67  23,654.67 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 3/28/2009 

Reporting Period To: 4/24/2009 

Invoice Date: 5/14/2009 

Invoice Number: A031 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

TOTAL, Weston Solutions COSTS 

Task Category: Field investigation 

1,522.48 140,575.83 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Mehl Jr, Richard H 

SUBTOTAL, Labor 

Other Direct Costs 

Travel 

SUBTOTAL, Other Direct Costs 

Engineer Sr Total 1,017.72 

1,017.72 

504.76 

504.76 

17,979.72 

131,102.06 

8,081.53 

9,473.77 

33,888.14 

124,966.18 

500.001 

500.00 

125,466.18 

SUBTOTALS FO IME AND TEAM SUBS) 

Name Job Category 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 03 COSTS 

nt 

Dollars 

1,017.72 

504.76 

0.00 

0.00 

1,522.48 

ive 

Ho Dollars 

131,566.73 

9,473.77 

0.00 

0.00 

141,040.50 

udget 

Ho Dollars 

129,831.57 

19,289.28 

0.00 

0.00 

149,120.85 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
TOTALS FOR TASK ORDER 011 (ALL TASKS) 

Name 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

Job Category 

TOTAL TASK ORDER 011 COSTS 

Current 

Hours Dollars 

». 
6,755.07 

506.58 

0.00 

0.00 

7,261.65 

Cumulative 

Hours Dollars 

216,548.77 

9,929.80 

0.00 

0.00 

226,478.57 

Approved Budget 

Hours Dollars 

420,384.29 

24,342.71 

0.00 

0.00 

444,727.00 

Average Houriy Rate 131.17 130.70 141.31 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

284,888.00 

0.00 

0.00 

284,888.00 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

420,384.29 

24,342.71 

0.00 

444,727.00 
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REPORT 1 A: Task Order Supplemental Detail Report - Travel 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-O6-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

TRAVEL BREAKDOWN 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 3/28/2009 

Reporting Period To: 4/24/2009 

Invoice Date: 5/14/2009 

Invoice Number: A031 

Invoice Purpose: Monthly Progress 

Weston Solutions 

Traveler's Name 

WALLS TIMOTHY 

WALLS TIMOTHY 

WALLS TIMOTHY 

Travel From 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Travel To 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Departure 
Date 

03/01/2009 

03/01/2009 

03/01/2009 

Return 
Date 

03/18/2009 

03/18/2009 

03/18/2009 

Transportation Lodging Per Diem other Total Travel Purpose 

Field Investigation Sampling 

Fuel - Gas 

Vehicle Rental 

Total, Team Subcontractor Travel Costs 

Page 1 of 1 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke 8i Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Current Month 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 3/28/2009 

Reporting Period To: 4/24/2009 

Invoice Date: 5/14/2009 

Invoice Number: A031 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

03 

Task 
Cat. 

Code 

PP 

Fl 

Labor Hours 

Engineer Sr 

Geologist Mid 

Finance Manager 

Cost Reporter 

Project Administrator 

Total 

Engineer Sr 

ToUl 

Labor Dollars 

5,737.35 

1,017.72 

Other Direct Costs 

1.82 

504.76 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

5,739.17 

1,522.48 

Task Order Totals 6,755.07 506.58 0.00 0.00 7,261.65 

Cumulative To-Date 

Task 
No. 

01 

03 

Task 
Cat. 

Code 

PP 

Fl 

Labor Hours 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Geologist Sr 

Geologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

H&S Officer Mid 

Project Administrator 

Total 

Engineer Sr 

Labor Dollars 

84,419.32 

131,566.73 

Other Direct Costs 

456.03 

9,473.77 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

84,875.35 

141,040.50 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oil Work Area Code: RI/FS Oversight 

Task Order Title: Milwaukee Solvay Coke 8i Gas Site, Wl Action Code: BD 

Contractor Name: Nobis Engineering Operable Unit: 00 

Contractor Number: EP-S1-06-03 TO Type: Term 

SSID: B51Q Type Work: 

State: Wisconsin Task Order Status: On-going 

Region: New England Performanced Based: N 

Contract Period: Base 

Period of Performance Start: S/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 3/28/2009 

Reporting Period To: 4/24/2009 

Invoice Date: 5/14/2009 

Invoice Number: A031 

Invoice Purpose: Monthly Progress 

Cumulative To-Date 

Task 
No. 

09 

Task 
Cat. 
Code 

RR 

Labor Hours 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Technician-Field Jr 

Program Manager 

Total 

Program Manager 

Total 

Labor Dollars 

562.72 

Other Direct Costs 

0.00 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

562.72 

Task Order Totals 216,548.77 9,929.80 0.00 0.00 226,478.57 

Task Order Expenditure Limit 284,888.00 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: BS1Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Perfonnance End: 6/30/2009 

Reporting Period From: 3/28/2009 

Reporting Period To: 4/24/2009 

Invoice Date: 5/14/2009 

Invoice Number: A031 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
C a t 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulat ive 
Hours 

Cumulat ive 
Loaded Dollars 

Invoiced 

84,875 35 

0 00 

141,040.50 

562.72 

0.00 

0.00 

0.00 

0 00 

0 00 

Dol lars 
Incurred But 
Not Invoiced 

0 00 

0 00 

0 00 

0.00 

0.00 

0 00 

0 00 

0 00 

0 00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

84.875 35 

0 00 

141,040 50 

562 72 

0 00 

0 00 

0 00 

0.00 

0.00 

Approved Budget 

Hours Dol lars 

151,211 70

6,971.60

149,120.86

49,745 62

33,960 65

15.549 40

21,917 20

14.728 26

1,521.72

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
Invoiced 

56 13% 

0.00% 

94 58% 

1 13% 

0 00% 

0 00% 

0 00% 

0.00% 

0.00% 

% Inv'd + 
Incr-d But 
Not Inv'd 

56 13

0 00

94 58

1 13

0.00%

0.00%

0.00%

0 00

0 00

Expendi ture 
U m n 

Dollars 

125,699 09 

6,971 60 

149.120.85 

3.096.46 

0.00 

0 00 

0.00 

0 00 

0 00 

Variance Based On 
E ipand l tu ra U m l t 

% Hours % Dol lars 
oiced 

67 52% 

0 00% 

94 58% 

18 17% 

0 00% 

0.00% 

0 00% 

0 00% 

0 00% 

TOTAU 226,478.67 444,727.0 60.93 284,888.00 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke 8i Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-S1-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Perfonnance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 3/28/2009 

Reporting Period To: 4/24/2009 

Invoice Date: 5/14/2009 

Invoice Number: A031 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpl 

Post RI/FS Support 

Task Order Closeout 

Cumulat ive 
Cumulat ive 

Loaded Dollars 
Invoiced 

84,875 35 

0 00 

141,040 50 

562.72 

0 00 

0 00 

0 00 

0 00 

0 00 

Dollars 
Incurred But 
Not Invoiced 

0.00 

0 00 

0 00 

0 00 

0.00 

0.00 

0 00 

0 00 

0 00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

84,875 36 

0 00 

141,040 50 

662.72 

0.00 

0 00 

0 00 

0.00 

0 00 

Approved Budget 

Hours Dol lars 

151,211 70 

6,971 60 

149,120 85 

49,746 62 

33,960 66 

15,549 40 

21,91720 

14.728.26 

1,521 72 

Variance Based On 
Approved Budget 

% Hours % Dol lars 
Invoiced 

5613% 

0 00% 

94 58% 

1 13% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

% Inv'd + 
Incr 'd But 
Not Inv'd 

56 13% 

0 00% 

94.58% 

1 13% 

0 00% 

0.00% 

0.00% 

0.00% 

0 00% 

Est imated Cost 
A t Complet ion 

Dol lars 

151.211 70 

6.971 60 

149,120 86 

49.746 62 

33.960 66 

15,549 40 

21.91720 

14,728 26 

1,521 72 

Variance Based On 
Est imate At Complet ion 

• % Hours 
Invoiced 

% Dol lars 
Invoiced 

56 13% 

0.00% 

94 58% 

1.13% 

0 00% 

0 00% 

0 00% 

0.00% 

0 00% 

226,478.67 226,478.67 60.93% 444,727.00 

Page 1 of 1 

non-responsive
non-responsive

non-responsive non-responsive
non-responsive



STandaid Fomi 1034 

Revbed January 1980 

Department of the Tieasuiy 

1 TFRM 4-2000 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER NO 

A031 

u s DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION 

Enviroranental Protection Agency 
Research Triangle Park 
Financial Management Center (D143-02) 
Research Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

May 14,2009 
CONTRACT NUMBER AND DATE 

EP-S1-06-03 9/21/06 
REQUlSmON NUMBER AND DATE 

PAYEE'S 

NAME 

AND 

ADDRESS 

r 

L 

Nobis Engineering, Inc. 
18 Chenell Drive 
Concord, NH 03301 

If questions on this invoice, call 603-724-6230, Janet Riel, Finance Manager 

SCHEDULE NO 

DATE INVOICE RECEIVED 

DISCOUNT TERMS 

PAVEPSACCTNUHBEH 

SHIPPED FROM TO GOVERNWENT BIL NUMBER 

NUhBER 

AND DATE 

OF ORDER 

DATE OF 

DELIVERY 

OR SERVICE 

ARTCIES OR s e m / C E s 

(Enter desalptan. Hem numtjer ot contmct ot Federal supply 

schedule, and other mformalion deemed necessary) 

OUAN-

TTTY 

UNfTPRCE 

ST I P£R~ 

03J2B/D9 - 04/24/09 Task Order 0011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas RI/FS OS $7,261.65 

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY ON (NameolBank) 

CASH 

S 

1 Wt ien slated in ForBign currency. Insert name ol currency 
2 K ttie abdily to certify and authonty lo approve are combined in one person, one signature Is necessary: 

otheiwise Ihe approving officer wiB sign in ttte space provided, over his official tide 
3 Vl/tien a voucher is receipted in the name of a company or corporation, the name of the person vwiting the company 

or corporate name, as well as the capacity in which he signs, mus l appear. For example: ' John Doe Company, per 
John Smith, Secre ta ry or Treasurer" , as the case may be 

Pravma vdAwn ustbt* U S GOVERNMEKa PRINTING OFFICE 1986-0-491-241/20630 NSN 764IMM34-I2« 

PRIVACY ACT STATEMENT 
Ttie infonnation requested on ttiis fonri is required under the provisions of 31 U.S.C. 82b and 82c. for the pjrpose of 
disbursing Federal money. The infomiallon requested is to identify the particular aedAor and (he amounts to be paid. 
Failure to fumisti this infonnation wd tinder discharge of the payment obligation. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A031 
f 

Schedule No: 

Sheet No: 26 TASK ORDER IVIONTHLY INVOICE - Task Order 011-RS-BD-B51Q, Milwaukee Solvay Coke & Gas Site, Wl 

Saturday, March 28, 2009 - Friday, April 24, 2009 

HOURS: 
Prime 

Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $444,727.00 

EXPENDITURE LIMIT: $284,888.00 

Company Confi ering 
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Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A031 

Schedule No: 

Sheet No: 27 

COSTS: 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

- Avatar Environmental 

Subpool 

Total Direct Costs 

Subpool Fee 

Amount Claimed 

Current 
1,423.02 

1.82 

0.00 

5,836.81 

5,836.81 

0.00 

0.00 

7,261.65 

0.00 

7,261.65 

Cumulative 
42,314.76 

136.65 

0.00 

184,027.16 

184,027.16 

0.00 

0.00 

226,478 57 

0.00 

226,478.57 

Company Confidential - Proprietary Information of Nobis Engineering 
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RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT & COST REVIEW 

CONTRACT No. 

EP-S1-06-03 

TO No 011-RSBD-B51Q 

REPORTING PERIOD March 28, 2009 - Apri l 24, 
2009 
TOPO Denise C. Boone 

CONTRACTOR NobJs Engineering, Inc. 

TO NAME Milwaukee Solvay Coke and Gas 
RI/FS OS 
INV# 

A031 

DUE DATE May 24, 2009 

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Work Assignment. Then, document your review by 
completing this form and return it to Diana-King, Contracts Management Section (HBS) on or 
before the due date shown. You may retain the attachments for your files. Thank you. 

LOE charged is appropriate for work accomplished 

Labor mix is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) 

Computer charges 

Travel 

Equipment 

Level of team subcontractor effort charged is 
commensurate with progress 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR(S): 

^ YES 

Y 

Y 

Y 

Y 

Y 

Y 

Y 

NO N/A 

Y 

Y 

PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION 



Page 2 of 2 

RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

FAIR 

2 

• 

POOR 

' 1 

UNSATISFACTORY 

0 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the invoice amount. (Attach copy of 
documentation). 

Costs are recommended for suspension since they cannot be verified. See 
comments provided below. 

ADDITIONAL COMMENTS: Weston is doing a great job in overseeing the field investigative 
activities. The weeklv reports are well written and help in my discussions with the PRP group. 

JJenise CJ. <J3ccne 

EPA Task Order Project Officer 
J ^ i a y Jp, Jioop 

Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 




